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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: May 27, 2018 to June 1, 2018 

 

Sitework:   

� Finished placing outfield 

fence posts 

� Finished soil amendment in 

northeast detention pond 

� Continued work on CMU 

walls in concession building 

� Started placing structural 

steel for shade structures 

� Continued placing mainline 

irrigation 

� Continued pulling ballfield 

irrigation lines 

� Finished sanitary sewer 

manholes 

� Continued plumbing and 

electrical rough in at the 

concession building 

� Started working on climbing 

wall trim out 

� Continued to work on north 

parking lot road base and 

island curb prep 

� Started placing compost in 

remaining ballfields and 

southwest detention pond 

� Continued to prep subgrade 

for remaining sidewalks 

� Finished storm culvert rip rap 

aprons 
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Other: 

� Plumbing inspections passed 

in concession building 

� Project tour scheduled for 

June 4th  

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue shade structures 

� Finish concession block work 

� Continue concrete sidewalks 

and curb/gutter 

� Continue center ballfield 

concrete prep 

� Continue soil amendment 

and seeding 

� Continue site irrigation 

� Continue climbing wall build 

� Finish rough plumbing and 

electrical in concession 

building 

� Continue 42nd St. entrance 

prep 

 

 

 
 

 

 

 

 
 

 


